
ID Task Name Duration Start Finish

1 Pre-Construction 249 days? Tue 3/9/21 Tue 5/24/22

158 Building Construction - New Addition 280.9 days Mon 3/15/21 Wed 7/27/22

170 Dig Grade Beams/Pile Caps 30 days Thu 7/8/21 Mon 8/30/21

171 Cut & Cap Steel Piles 28 days Thu 7/15/21 Wed 9/1/21

172 Form and Pour Pile Caps and Grade Beams 42 days Mon 7/19/21 Wed 9/29/21

244 Building Construction - Existing Building Remodel278 days Mon 3/29/21 Thu 8/4/22

253 Remove MAU-1 1 day Wed 7/14/21 Wed 7/14/21

254 Structural Steel Field Measure 7 days Tue 7/6/21 Thu 7/15/21

255 Misc. Inerior Demo 4 days Mon 7/12/21 Thu 7/15/21
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